
US Army Corps
of Engineers*

Original T.O. Cost

Modifications: (2)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 4,741,111.42
$ 7,797,281.42

$ 183,020.00
$ 283,922.91

Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 5,543,201.37

Site Funds Available:
* Excludes: Fee, Fixed Price Subcontr

Costs to Date T.O. #1:
Indirect Costs: 20%
Direct Costs: 80%

This week:
Indirect Costs: 12%
Direct Costs: 88%

$ 1,787,137.141
acts

(Fee Excluded)
$ 1,124,126.75
$ 4,417,770.71

$ 5,541,897.46

$ 4,656.16
$ 32,895.48
$ 37,551.64

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,877.81
Direct Costs: $ 9,464.02

" Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:

Target Completion, Field Ops 08 N<

$ 11,341.83

2/13/2006 |
)v 05 (407 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04 <.
Completion: 11/8/2005 Field Ops (Revised)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement
Initial Sampling Tasks (2)

Original Budget Current Budget

#65

Costs Thru:

9/9/2005

>DMS Document ID

2047011
This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 174.87
$ 4,009.91
$ 471.38
$
$

$ 431.80
$ 123,841.77
$ 666,634.36
$ 329,770.41
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$
$ 143,122.20
$ 352,447.30
$

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30
$

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 533.88
$ 632.34
$ 2,040.03
$ 278.13
$
$ 14,400.03
$
$
$
$ 442.86
$ 292.32
$

$ 241.44
$
$
$ 182.70
$
$
$ 13,851.75
$

$
$ 0.07
$
$ 37,551.71

$ 17,627.28
$ 145,697.29
$ 782,017.23
$ 523,979.69
$ 28,685.04
$ 1,542,019.41
$ 495,278.27
$ 55,183.97
$ 215,073.14
$ 124,091.09
$ 21,315.64
$ 115,319.38
$
$ 36,661.09
$ 125,102.03
$ 2,764.17
$ 52,489.87
$ 23,305.17
$ 182.70
$ 110,978.25
$
$ 1,304.70
$ (0.79)
$ 466,942.91
$ 6,010,144.28



US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III
Denver, Colorado

Rapid IV, 8A
Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#65

Costs Thru:

9/9/2005

Page 2 of 5

Thru 9/2/2005 |$ 2,987,840.54 | $ 329.400.86 |$ 714.549.07 | $ 875.411.03 | $ 582,932 98 |$ 15,514.95 | $ 466,942.91 [ \ $ 5,972,592.34

Date
9/3/2005
9/4/2005
9/5/2005
9/6/2005
9/7/2005
9/8/2005
9/9/2005

This Week
To Date

Labor
$ 1,246.88

$
$
$ 1,589.71
$ 1,060.16
$ 1,867.37
$ 905.04
$ 6,669.16
$ 2,994,509.70

Per Diem
$ 67.34
$ 67.34
$ 67.34
$ 67.34
$ 67.34
$ 67.34
$ 67.34
$ 471.38
$ 329,872.24

Equipment
$ 519.51

$
$ 519.51
$ 519.51
$ 519.51
$ 519.51
$ 519.51
$ 3,117.06
$ 717,666.13

Material
$ 116.88

$
$ 105.49
$ 912.95
$ 111.47
$ 128.55
$ 116.03
$ 1,491.37
$ 876,902.40

Subcontracts
$ 7.76

$
$ 7.76
$ 11,634.04
$ 7.76
$ 13,859.51
$ 7.76
$ 25,524.59
$ 608,457.57

Analytical

$
$
$
$ 278.13
$
$
$
$ 278.13
$ 15,793.08

Fee
$
$
$
$
$
$
$
$
$ 466,942.91

Daily Total
$ 1,958.37
$ 67.34
$ 700.10
$ 15,001.68
$ 1,766.24
$ 16,442.28
$ 1,615.68
$ 37,551.69
$ 6,010,144.03

Total Phase II
$ 5,974,550.71
$ 5,974,618.05
$ 5,975,318.15
$ 5,990,319.83
$ 5,992,086.07
$ 6,008,528.35
$ 6,010,144.03

Weekly Cost by Category

18%

11% 0%
Cost to Date by Category

54%

VB/l-70 Super-fund Site

$250,

Weekly Costs
(Fee Excluded)

6 per. Mov. Avg.
(Weekly Costs



* (f̂ "f?il VB/l-70 Superfund Site
U^SUJ Phase III Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers® Rapid Response/Pro/ecf Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Cost*:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program
Site Co-Ordlnation ASARCO 100

LBP + Initial Sampling Tasks (5)

RRIV T.O #0001 (324.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

324.5

#65

Costs Thru:

9/9/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (570.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 123,841.77
$ 666,634.36
$ 329,770.41
$ 3,448.41
$
$ 1,124,126.75

$
$ 1.33
$ 381.64
$ 2,054.34
$ 1,016.24
$ 10.63

$
$ 3,464.18

$
$
$ 174.87
$ 4,009.91
$ 471.38
$
$
$ 4,656.16

$
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 248,861.39
$ 1,256,636.71
$ 675,920.33
$ 14,078.44
$

$ 2,215,362.65

$ 10.73
$ 24.09
$ 436.22
$ 2,202.69
$ 1,184.79
$ 24.68

$
$ 3,883.19

$ 17,627.28
$ 145,697.29
$ 782,017.23
$ 523,979.69
$ 28,685.04
$ 1,542,019.41
$ 495,278.27
$ 55,183.97
$ 215,073.14
$ 124,091.09
$ 21,315.64
$ 115,319.38
$
$ 36,661.09
$ 125,102.03
$ 2,764.17
$ 4,230,814.72

$ 54.32
$ 448.99
$ 2,409.91
$ 1,614.73
$ 88.40
$ 4,751.99
$ 1,526.28
$ 170.06
$ 662.78
$ 382.41
$ 65.69
$ 355.38
$
$ 112.98
$ 385.52
$ 8.52
$ 13,037.95

$
$ 533.88
$ 632.34
$ 2,040.03
$ 278.13

$
$ 14,400.03
$
$
$
$ 442.86
$ 292.32
$
$ 241.44

$
$
$ 18,861.03

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 86.691.66
$ 346,677.08
$ 1,380,005.31
$ 888,854.66
$ 52,787.11
$ 2,575,233.76
$ 877,198.97
$ 96,414.91
$ 384,269.46
$ 124,091.09
$ 30,175.19
$ 216,274.14
$

$ 178,931.01
$ 206,381.36
$ 6,314.97
$ 7,450,300.68

$ 151.96
$ 607.67
$ 2,418.94
$ 1,558.03
$ 92.53
$ 4,513.99
$ 1,537.60
$ 169.00
$ 673.57
$ 217.51
$ 52.89
$ 379.10
$

$ 313.64
$ 361.76
$ 11.07
$ 13,059.25

$ 5,354,941.47 $ 16,502.13 $ 23,517.19 #DIV/OI $ 9,665,663.33 $ 16,942.44
$ 420.899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,775,840.87

N/A
$ 52,489.87
S 135770.82

Costs Not Included In site Averages $ 5,964,101.56

$ 17,536.28 $ 23,517.19
N/A

$ 182.70
$ 13,851.75
$ 37,551.64

#DIV/0! $ 10,352,973.90
$ 44,830.21
$ 52,489.87
$ 135,770.82
$ 10,586,064.80

$ 17,994.99

Page 3 of 5



VB/l-70 Superfund Site

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#65

Costs Thru:

9/9/2005

Page 4 of 5

Site Co-Ordination: As Of: 9/2/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

•'"> "'",' "'!' ~-'r '^'^t'isbis'?'

23
142
0
17

ASARCO 100
Restorations Agreements
Completion Agreements

Completed Sites (Overall)
"S^̂ ifhSS:-

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
111.5
324.5

Total To Date
133
326

111.5
570.5

|Avg SF/Site 3,243 3,9481 3,949 3,755 |

* |Avg Cost/Site |$ 18,050.57 | $ 16,429.07 | $ 16,502.13 | $ 16.942.44 |

* lAvg Cost/SF | $ 5.50 | $ 4.16 | $ 4.181$ 4.51 |
Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites SF/Site

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

1 ,281 ,540
476,215

2,142,336

VB/l-70 Avg Cost/Site

_. __ __ m m
S 8 8 S S S

in

Week Ending

dH Avg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Avg Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew breaks for scheduled rotation, Site shut down until Monday 12 Sep 05.
2) Sod watering and maintenance continues.
3) LBP Training remains scheduled for week of 12 Sep 05
4) Site Cord, Site Admin activities resume approx mid week, prep for LBP & ASARCO 100.
5) Reconciliation of Subcontract Invoices continues to skew wkly Avg.



< ISSBI VB/l-70 Superfund Site

[L^^Jj Phase III Rapid IV, 8A
"̂̂ "̂̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: :
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Comm Mtg Support
LBP Site Co-ord
LBP Assesment
LBP Abatement
Initial Sampling Tasks (2)
Total Direct Costs:
Fee

Current Budget Cost to Date Remaining

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1.373,973.43

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00

$
$ 261,863.44
$ 352,447.30

$
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 431.80
$ 123,841.77
$ 666,634.36
$ 329,770.41
$ 3,448.41

$
$ 1,124,126.75

$ 17,627.28
$ 145,697.29
$ 782,017.23
$ 523,979.69
$ 28,685.04
$ 1,542,019.41
$ 495,278.27
$ 55,183.97
$ 215,073.14
$ 124,091.09
$ 21,315.64
$ 115,319.38

$
$ 36,661.09
$ 125,102.03
$ 2,764.17
$ 52,489.87
$ 23,305.17
$ 182.70
$ 110,978.25

$
$ 1,304.70
$ 4,419,075.41
$ 466,942.91
$ 6,010,145.07

$ 2,127.44
$ 15,760.88
$ 139,558.48
$ 42,245.35
$ 25,935.56
$ 24,218.97
$ 249,846.68

$ (740.83)
$ 26,429.06
$ 282,858.77
$ (3,440.53)
$ 1,982.84
$ 332,395.89
$ 209,425.96
$ 6,569.21
$ 24,284.17
$ 87,784.02
$ 12,003.15
$ (3,711.99)
$ 9,152.30
$ 9,150.63
$ 2,443.70
$ 6,195.84
$ 28,592.56
$ 4,069.83
$ (182.70)
$ 150,885.19
$ 352,447.30
$ (1,304.70)
$1,537,289.67
$ (0 00)
$1,787,136.35

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Bum Rate
4 Week Avg

$
$ 175.59
$ 1,295.91
$ 406.31
$
$
$ 1,877.81

$
$ 302.74
$ 1,122.80
$ 766.13
$ 159.64
$ 1,644.14
$ 1,410.32
$ 46.46
$ 174.67
$ 518.82
$ 15.82
$ 234.10

$
$ 34.49
$ 220.98
$

$ 184.19
$ 128.47
$ 5.22
$ 2,495.04
$

N/A
$ 9,464.02

#65

Costs Thru:

9/9/2005

Page 5 of 5

Duration Est to Compl

LS
59
59
59
59
LS

LS
59
59
59
59
59
59
59
59
LS
LS
59

N/A
LS
59
LS
59
LS
LS
LS
LS

LS

$
$ 10,359.62
$ 76,458.65
$ 23,972.50
$ 25,935.56
$ 24,218.97
$ 160,945.30

$ 3,500.00
$ 17,861.47
$ 66,245.41
$ 45,201.56
$ 9,418.93
$ 97,004.32
$ 83,208.71
$ 2,741.12
$ 10,305.78
$ 35,500.00
$ 12,003.15
$ 13,811.71

$
$ 10,116.39
$ 13,037.93
$ 6,195.84
$ 10,867.40
$ 4,069.83
$ 3,500.00
$ 150,885.19
$ 352,447.30
$ 145,240.25
$ 1,093,162.30

I $ (0.00)
$ 11,341.83 $ 1,254,107.60

Variance

$ 2,127.44
$ 5,401.26
$ 63,099.83
$ 18,272.85
$
$

$ 88,901.38

$ (4,240.83)
$ 8,567.59
$ 216,613.36
$ (48,642.09)
$ (7,436.09)
$ 235,391.57
$ 126,217.25
$ 3,828.09
$ 13,978.39
$ 52,284.02
$
$ (17,523.70)
$ 9,152.30
$ (965.76)
$ (10,594.23)

$
$ 17,725.16

$
$ (3,682.70)
$
$
$ (146,544.95)
$ 444,127.37

$
$ 533,028.75



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 9/9/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

015 Sod & Seed

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Won.

025 Lead Assessment

029 ASARCO 100 Propertie

Extended

$ 174.87

$ 4,009.92

$ 471.40

$ 533.89

$ 632.36

$ 2,040.03

$ 278.13

$ 14,400.04

$ 442.86

$ 292.32

$ 241.45

$ 13,851.75

$ 182.70

Labor

$ 2,164.86

$ 255.78

$ 2.040.03

$ 1,733.47

$ 292.32

$ • 182.70

Per Diem

$ 471.40

Equipment

$ 1,472.39

$ 278.11

$ 632.36

$ 492.75

$ 241.45

Materials

$ 174.87

$ 326.09

$ 547.54

$ 442.86

Subcontracts

$ 46.58

$ 11.626.27

$ 13.851.75

Analytical

$ 278.13

Other Pee

Totals $ 37,551.72 $ 6,669.16 $ 471.40 $ 3,117.05 $ 1,491.37 $ 25,524.60 $ 278.13 $



Project Costs JTD By Type

VB -1/70 Phase HI

Friday, September 09, 20O5

Taik-Detc
001 Const Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

008 Home Office
009 Site Set-uo/Maint

010 Site Coord.
011 Removal

012 T*D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch
018 Post Const Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 LBP Site Coordinatio

029 ASARCO 100 Propeitie

030 Community Meeting Su

031 Site Coordination In

100 Fee

22

Extended
$ 431.80
$ 123,841.75

S 666,634.30

$ 329,770.20
$ 3,448.41

$ 17,627.28

$ 145,697.10
$ 782,017.28
t 523,979.85

$ 24,742.73

$ 1,545,961.68
t 495,278.13
$ 55,183.94

S 215,073.37
$ 21,315.63

S 115,319.29

S 36,660.83

$ 125,101.98
$ 2,764.17

S 110,978.25

$ 124,091.05

t 182.70

S 52,489.63

$ 23,305.15
S 1,304.70

$ 468,942.91

$

Labor
S 431.80
S 69,823.75

S 471.883.39

$ 3,448.41

$ 14,728.37

$ 128,122.72

S 607,282.34
$ 380,237.28

$

t 953,558.09
$ 118,697.57

$ 62,626.45
$ 12,065.26

t 112,590.34

$ 0.00

S . 2,706.69

$ 2,861.63

$ 182.70

$ 51,977.97

$ 1,304.70

Per Diem

S 101.84

S 329,770.20

S

Equipment

S 119,810.38

S 15,324.71
$ 164,572.48
$ 137.822.88

$ 201,923.32
S 33,438.43

$ 30.053.34

S 14,625.05

S 37.92
$ 57.49

Materials

$ 54,018.00

$ 72,352.51

t 2,898.91

S 1249.87

S 10,162.47

$ 1,971.13

$ 1,767.94

t 3S0.480.26
t 25,671.38
$ 55,183.94

$ 122,210.99
$ 6,642.08
t 2,728.95

$ 788.40

$ 125.034.06
$

t 2,157.82

$

S 511.86

t 71.99

$

Subcontract!

S 2,506.19

$ 3.948.57

$ 7,248.35

$ 317,470.75

$ 116.03
S 2,608.29

$ 21,247.38

S 30.00

$ 110,978.25

S 119,071.41

S 23.233.16

Analytical

$ 15,726.43

$ 66.57

$

Other Fee

$ 466,942.91

Totals $ 6,010,144.32 $ 2,994,509.66 $ 329,872.04 $ 717.665.99 $ 876.902.34 $ 608.458.39 $15.793.00 $ $ 466.942.91



9/12/2009
7155AM

Protect Variance Report

VB-1/70 Phase m

Friday, September 09, 2005

001
003
004
009
oos
007
008
009
010
011
012
013
014
01S
01»
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032

Construction Work Plans
MoMlzattoiVCrcw Rotation
SIM Admlntttratton and Indirect*
Lodging & Per Diem
Horn* Office Support
Final Report
Protect Clou-Out
Sit* SeVUD/Malrrtenance
Sit* Coordination
Removal Impacted
T4D of Impacted SOD*
Sampling & Analysis
Restoration
Sod S Seed
Oetden & Row*r Bed
Rock. Mulch. 4 Mtac
Pott Construction Maintenance
Sit* Coordination Follow-up^
Sit* Taardown 4 DcmoMlutlon
Comuntv Ak Montorina
Futl. Ol. Mlac Reid Suppll**
Aurco Support
T&D to Landfll
L«ad Bate Paint Aaa**m*nt
Lead Baw Paint Abatement
Sprinkler System
LBP Sit* Coordination
ASARCO 100 Prop*iH*s
Community M**tk)g Support
Fee
Site Coordination Initial Sampling
Initial Sampling FMd Work

1.00
9.00
4.00
4.00
4.00
1.00
1.00

16.00
199.00

934,790.00
8,400.00

24,800.00
934,790.00

199.00
199.00
199.00

934.790.00
199.00

1.00
4.00

98.00
1.00

2.800.00
490.00
100.00

1.00

100.00
1.00
1.00
1.00

i.oo
1.00

LS
EACH
MTU
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

$ 9,899.72
96.926.90

217.389.74
181.719.63
16.647.43
6.428.74
7.719.00
7.124.26

$ 99.901.73
$ 289.069.22
$ 219.796.20
f 10.320.38
$ 473.788.10
t 187.378.40
t 11.710.80
$ 82.962.70
t 101.790.90
$ 99.901.70
$ 9.192.30
$ 3.339.70
$ 64,946.60
$ 1.261.00
$ 306.930.60
$ 143.122.20
* 392.447.30
»
$ 1.00

$ 1.00
$ 1.00
$ 183.020.00

$0.00

*

' 2.999.24
' 139.602.29
: 806.192.84
$ 372.019.76
$ 29.383.97
$ 9.829.34
$ 14.393.63
$ 16.886.49
* 172.126.39
$ 1.064.676.00
$ 920.939.16
$ 30.667.88
$ 1.674.419.30
* 704.704.23
t 61.793.18
$ 239.397.31
t 33.318.79
$ 111.607.39
$ 9.192.30
* 49.611.72
* 127.949.73
$ 8.980.01
»
$ 281.863.44
$ 392.447.30
$ 211.879.11
» 81.082.43
$ 1.00
$ 27.379.00
* 466.942.91

(0.00
$

$ 431.80
$ 123.841.79
$ 666.634.30
$ 329.770.20
$ 3.448.41
$
j
$ 17.627.28
$ 149.697.10

782.017.28
923.979.89
24.742.73

1.949.961.88
499.278.13

$ 99.183.94
$ 219.073.37
t 21.319.63
$ 119.319.29
|
) 36.660.83
t 129.101.98
$ 2.764.17
$
t 110.978.29
$
$ 124.091.09
t 182.70
$ 92.489.83
1 23.309.19
$ 466.942.91

$1.304.70
$

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
99.7%
100.0%
0.0%

100.0%
100.0%

37.0%
0.0%

77.2%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%

0.0%

e*Jtrra»IMt

M*J«

$ 2.999.05
$ 24.769.09
$ 166.433.20
$ 82.424.98
$ 4.184.74
$ 9.829.34
$ 14.393.63
$ 1.101.71
$ 939.29
$ 1.46

62.39
0.99
2.89

3.188.33
396.02

1.387.97
0.04

743.97
$ 9.19Z30
$ 9.199.30
$ 1.303.13
$ 7.470.79
$
$ 319.41
$ 3.924.47
$ 124.084.28
$ 1.82
$ 92,491.10
$ 23.304.27
$ 486.942.90

$1.304.70

*

•xttaaa**)*! C*>«*

T*> CmMl***)

$ 2.123.29
t
$

.
13.210.96
9.829.34

14.393.63
.
.
.

$

$
$

.

.
$ 64.17
$
$ 9.192.30
$

.
4.706.97

.
31771.47

392.447.30
.
.
-
-

$
$0.00

$

IMad e*)«* M
CmMMIra

$ 2.999.09
$ 123.841.78
$ 668.834.30
$ 329.770.20
$ 16.698.97
$ 9.829.34
$ 14.393.83
$ 17.627.28
$ 149.697.10
$ 782.017.26
$ 923.979.89
$ 24.742.73
$ 1.949.981.88
$ 498.278.13
$ 99.183.94
$ 219.073.37
$ 21.379.80
$ 119.319.29
$ 9.192.30
$ 36.880.83

129.101.98
7,470.79

.
143.749.72
392.447.30
124.091.09

182.70
92.489.83
23.309.19

466.942.91
$1.304.70

*

VautaM*
(a»eja«ve»*MI

t (4.19)
$ (19,760.91)
$ (139.998.94)
* (42.249.96)
$ (12.729.00)
$
f
t 740.83
$ (28.429.29)
$ (282.696.72)
$ 3.440.69
$ (9.929.19)
$ (328.493.82)
$ (209.426.10)
( (6.969.241
$ (24.283.94)
$ (11.938.991
$ 3,711.90
$
$ (9.190.691
$ (2,443.791
$ (1.489.261

$ (118.113.721
! i
! (87.784.06!
', (80.899.73!
! 92.488.83
i (4.069.891
$

$1.304.70

*

•*•»>

-0.2%
-11.3%
-17.3%
-11.4%
-43.3%
0.0%
0.0%
4.4%

-19.4%
-26.6%
0.7%

•19.3%
-17.9%
-29.7%
-10.6%
-10.1%
-39.8%

3.3%
0.0%

-20.0%
-1.9%
-16.6%
0.0%

-49.1%
0.0%

-41.4%
•99.8%

9248883.2%
-14.9%
0.0%

1000.0%
0.0%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,282.02 $ 6,010,144.32 77.1% $ 1,011,360.64 $ 438,694.58 $ 6,448,838.90 $ (1,348,443.13) -17.3%
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